

-43.4668°

170.1882°

Monthly Intelsat ESO Update

Tom McNamara | VP, C-Band Transition Management

13 January 2022


Transitions beginning/ending in the next 6 months



Start	Duration (Days)	End	Change	Customer	Sat-Trx Star	Lower Freq. (MHz)	Upper Freq. (MHz)	Sat-Trx End	Lower Freq. (MHz)	Upper Freq. (MHz)	Technology
06-Dec-21	30	05-Jan-22	F	The SPACECONNECTION	G-19 07C	3822	3858	G-19 17C	4022	4058	
06-Dec-21	30	05-Jan-22	F	Tri-State Christian TV	G-17 14C	3962	3998	G-17 18C	4042	4078	
06-Nov-21	30	01-Dec-22	F	US Government	G-16 10C	3882	3918	G-16 24C	4162	4198	
06-Dec-21	60	04-Feb-22	P, F	Globecast	G-19 13C	3942	3978	G-19 18C	4042	4078	
05-Jan-22	30	04-Feb-22	F	PROLASA	G-19 15C	3982	4018	G-19 17C	4022	4058	
06-Dec-21	60	04-Feb-22	P, F	Shepherd's Chapel	G-16 16C	4002	4038	G-16 15C	3982	4018	
06-Dec-21	60	04-Feb-22	P, F	United Teleports Inc.	G-19 10C	3882	3918	G-19 17C	4022	4058	
01-Oct-21	90	28-Feb-22	C	ViacomCBS	G-19 19C	4062	4098	G-19 19C	4062	4098	HEVC
01-Oct-21	90	28-Feb-22	C	ViacomCBS	G-19 20C	4082	4118	G-19 20C	4082	4118	HEVC
01-Oct-21	90	28-Feb-22	C,F	ViacomCBS	G-19 21C	4102	4138	G-19 19C	4062	4098	HEVC
06-Dec-21	90	06-Mar-22	S, F	Comcast/NBC-U	G-17 07C	3822	3858	G-18 20C	4082	4118	
06-Dec-21	90	06-Mar-22	S, F	LinkUp	G-3C 08C	3842	3878	G-19 17C	4022	4058	
06-Dec-21	90	06-Mar-22	S, F	Nexstar	G-30 13C	3942	3978	G-18 18C	4042	4078	
06-Dec-21	90	06-Mar-22	S, F	The SPACECONNECTION	G-28 15C	3962	3998	G-19 17C	4022	4058	
29-Dec-21	90	29-Mar-22	C	Encompass	G-13 23C	4142	4178	G-13 23C	4142	4178	AVC
04-Jan-22	90	04-Apr-22	C, P, F	Encompass	G-13 13C	3942	3978	G-13 22C	4122	4158	AVC
04-Jan-22	90	04-Apr-22	C, S, P, F	Encompass	G-30 10C	3882	3918	G-13 22C	4122	4158	AVC
05-Apr-22	0	05-Apr-22	P, F	GCI Restoration	G-13 18C	4042	4078	G-13 13C	3942	3978	
05-Feb-22	60	06-Apr-22	P, F	Encompass	G-19 12C	3922	3958	G-19 15C	3982	4018	
05-Feb-22	90	06-May-22	S, F	The SPACECONNECTION	G-3C 10C	3882	3918	G-16 16C	4002	4038	
05-Feb-22	90	06-May-22	S, F	The SPACECONNECTION	G-3C 14C	3962	3998	G-16 18C	4042	4078	
06-Dec-21	90	31-Mar-21	C, F	Starz	G-13 09C	3862	3898	G-13 17C	4022	4058	HEVC
06-Dec-21	90	31-Mar-21	C, F	Starz	G-13 15C	3982	4018	G-13 17C	4022	4058	HEVC
06-Dec-21	90	31-Mar-21	C, F	Starz	G-15 08C	3842	3878	G-15 20C	4082	4118	HEVC
06-Dec-21	90	31-Mar-21	C, F	Starz	G-15 14C	3962	3998	G-15 20C	4082	4118	HEVC
07-Mar-22	90	05-Jun-22	C, F	A&E	G-30 21C	4102	4138	G-30 23C	4142	4178	AVC
07-Mar-22	90	05-Jun-22	C	A&E	G-30 23C	4142	4178	G-30 23C	4142	4178	AVC
31-May-22	90	29-Aug-22	C, F	Encompass	G-13 11C	3902	3938	G-13 15C	3982	4018	AVC
06-Jun-22	90	04-Sep-22	C, F	WarnerMedia	G-15 15C	3982	4018	G-15 19C	4062	4098	HEVC
06-Jun-22	90	04-Sep-22	C, F	WarnerMedia	G-15 16C	4002	4038	G-15 18C	4042	4078	HEVC
06-Jun-22	90	04-Sep-22	C	WarnerMedia	G-15 18C	4042	4078	G-15 18C	4042	4078	HEVC
06-Jun-22	90	04-Sep-22	C	WarnerMedia	G-15 19C	4062	4098	G-15 19C	4062	4098	HEVC
06-Jun-22	90	04-Sep-22	C, F	WarnerMedia	G-30 15C	3982	4018	G-30 21C	4102	4138	HEVC
06-Jun-22	90	04-Sep-22	C, F	WarnerMedia	G-30 16C	4002	4038	G-30 20C	4082	4118	HEVC
06-Jun-22	90	04-Sep-22	C, P, F	WarnerMedia	G-30 17C	4022	4058	G-30 20C	4082	4118	HEVC

- Disney completed the last of their transitions; Tennis and Marquee channels close out this week
- ViacomCBS compression underway
- Starz dual illumination has begun and is expected to wrap up by end of March
- WarnerMedia dual illumination has begun, targeting completion by mid-year

Phase 2 Timeline



What to expect from Intelsat in the coming month



1. Outreach to non-top 46 PEAs sites begins later this month
 - We will be assessing things like antenna needs, antenna counts, validating contacts and addresses

2. Warner Media outreach from Harmonic and IRD shipments
 - Questionnaires have been sent and many have been returned. If you haven't heard from us yet, please reach out. IRDs have begun shipping already.

3. EDM IRD shipments for RFD/Rodeo, Cowboy, MGM, Revolt
 - Inserts in box will include timing, setup, and warranty information

4. Starz activations for IRDs that shipped in December